

Progress Report

- Increment 2 -

Group #27

Please use this template to describe your progress on the group project in the latest increment. Please do not change the font, font size, margins or line spacing. All the text in italic should be removed from your final submission.

1. Team Members

Makhtar N'Diaye – mn21a – uravghypbest

Talia Lawrence – tal21b – talia-lia

Carter mason - cbm20a – Cbmason05

Christopher Ko – cyk21 – chrisyk

Nathaniel artega – nda21 - towerinpants

1. Project Title and Description

EventPro

This web application makes planning events easy and simple. Users can manage guest lists, send invites, track RSVPs, look at/organize budgets, and even create to do lists. There are different access levels for users and admin.

1. Accomplishments and overall project status during this increment

We have started the project and began skeletal work on backend infrastructure and database design. Aside from this we have also made considerable progress on the MVP layout of the web design work and scaffolding how we want the user interface to appear. The information being displayed is currently mocked but we will pair everything as soon as we get to increment 2 or 3.

1. Challenges, changes in the plan and scope of the project and things that went wrong during this increment

Please describe here in detail:

We had difficulty getting tailwinds to be compatible in the project.

Some members also had issues utilizing firebase and the database as this was their first foray into these technologies. Other users had issues with getting their projects updated with the correct libraries as well and github issues.

1. Team Member Contribution for this increment

*Please list each individual member and their contributions to **each of the deliverables in this increment** (be as detailed as possible). In other words, describe the contribution of each team member to:*

- a. *the **progress report**, including the sections they wrote or contributed to*

The progress report was handled by Makhtar Ndiaye, completing questions 1-4, and 6, Carter Mason, completing question 5, and Talia Lawrence with the video submission for question 7.

- a. *the **requirements and design document**, including the sections they wrote or contributed to*

Talia Lawrence was responsible for the requirements and design documents, delegating tasks via google docs and organizing the responsibilities for each of the team members.

- a. *the **implementation and testing document**, including the sections they wrote or contributed to*

Every member was involved in testing the implementation of the application.

- a. *the **source code** (be detailed about **which** parts of the system each team member contributed to and **how**)*

Makhtar was responsible for the code for the scaffolding for the event planner application, as well as the back end code for the app thus far. Talia was responsible for the home page as well as getting the project to work in conjunction with all the other parts of the code that the rest of the team submitted, as well as project design. Christopher was in charge of the code for the budget planner portion of the code allowing users to change the categories individually. Nathaniel Artega implemented the code for sign up and login page frontend code as well as create the database for those pages. Carter oversaw to-do list code for the event planner app with a drag and drop feature.

- a. *the **video or presentation***

Every member was responsible for their part of the video, Talia was responsible for recording and uploading our video to YouTube and was responsible for setting up the meeting for us to be able to record together.

1. Plans for the next increment

We want to continue work on the front-end as well as get to work with fleshing out the last few things, like creating user roles, creation of individual events, and connecting all the pages to work in tandem.

1. Stakeholder Communication

Draft an email communication to the stakeholders of the project succinctly communicating progress and current project status. The email should be intended for a non-technical audience that is expertly aware of the domain your application is designed for. You may not “break the fourth wall” or otherwise refer to the course in the email, instead, you should think about how setbacks or issues you encounter may reflect setbacks that happen in the larger context of production software development and explain them as such. The email should not exceed 500 words.

Dear StakeHolder,

I hope this email finds you well. We are pleased to provide an update on the progress of EventPro, our web application designed to simplify event planning.

Current Progress

During this second phase, we significantly expanded the capabilities of our applications. The backend infrastructure and database design are now implemented, ensuring robust and scalable core functionality for EventPro. On the front end, we've completed the initial layout and scaffolding, establishing a solid foundation for the user experience.

Challenges & Solutions

As with any software project, we encountered a few technical hurdles. Integrating firebase into our framework required troubleshooting compatibility issues. Additionally, some team members are working with databases and cloud infrastructure for the first time, which has led to a learning curve. We have once again faced challenges with dependency management and version control, but through coordinated efforts and improved workflow practices, we have streamlined our development process.

Next Steps

Our focus for the next phase includes finishing the last few pages of Guest and Agenda. We will also encapsulate everything that is needed to make an event into one button on the home page while also creating role based access.

We appreciate your continued support and look forward to sharing more updates soon. Please let us know if you have any feedback or questions.

*Best regards,
Carter Mason
On behalf of the EventPro Development Team*

1. Link to video

<https://youtu.be/vKuPWHHSaYc>